

WAMSI NODE 4 MILESTONE PROGRESS REPORT (MPR)

Project Details

Project No. and Title	4.5 Socio-economic implications of EBFM
Node Leader	Rick Fletcher
Project Leader	Malcolm Tull
SubProject No. and Title	4.5.1 Review
Project Start Date	1 Oct 2007
Project End Date	30 Jun 2012
Due Date for this Milestone	31/5/08 (revised from 31/12/07)
Milestone Description	Draft Literature Review completed.

1. Executive Summary

Mr Simon Vieira, the consultant who was appointed to undertake a review of the methods for completing social and economic assessments for use in Ecosystem-Based Fisheries Management (EBFM), has submitted his draft literature review. A workshop, to which all key stakeholders have been invited, was held in the first week of July in Perth to discuss the report and consider the implications of this and other work for the EBFM research agenda.