

WAMSI NODE 4 MILESTONE PROGRESS REPORT (MPR)

Project Details

Project No. and Title	4.5 Socio-economic implications of EBFM.
Node Leader	Rick Fletcher
Project Leader	Malcolm Tull
SubProject No. and Title	4.5.2 Modelling
Project Start Date	1/10/07
Project End Date	30/6/12
Due Date for this Milestone	31/12/08
Milestone Description	Appoint Research Fellow.

1. Executive Summary

The Research Fellow, Dr Seamus McElroy, has been appointed and is based in the Business School at the University of Western Australia. Dr McElroy is an experienced fisheries economist, whose expertise includes both biological sciences and resource economics, and he has experience in fisheries research in many countries, most recently in Indonesia. He will be working on 4.5.2 Modelling and 4.5.3 Pilot Study.