

WAMSI NODE 4 MILESTONE PROGRESS REPORT (MPR) TEMPLATE

Project Details

| | |
|-----------------------------|---|
| Project No. and Title | 4.5 Socio-economic implications of EBFM. |
| Node Leader | Rick Fletcher |
| Project Leader | Malcolm Tull |
| SubProject No. and Title | 4.5.3 Pilot Study. |
| Project Start Date | 1/10/07 |
| Project End Date | 30/6/12 |
| Due Date for this Milestone | 31/12/08 |
| Milestone Description | Appoint Research Fellow. Appoint Postdoc to undertake SW case study. |
| | |

1. Executive Summary

The Research Fellow, Dr Seamus McElroy, has been appointed and is based in the Business School at the University of Western Australia. Dr McElroy is an experienced fisheries economist, whose expertise includes both biological sciences and resource economics, and has experience in fisheries research in many countries, most recently in Indonesia. He will be working on 4.52. Modelling and 4.5.3 Pilot Study.

The Postdoc, Dr Joseph Christensen has been appointed on a part-time basis and is based in Murdoch Business School. He completed his PhD at the University of Western Australia in 2008 on the history of marine science in Shark Bay. He will be working with Dr McElroy on the 4.5.3 Pilot Study.